

Committee's Remaining Timeline and Action Items

Emilda Rivers, ACDEB Chair

September 2022

Timeline and Upcoming Deliverables



September 23

Full Committee meeting

October 4

Committee receives "typeset" version of report

October 10

Deadline for all remaining feedback—select text edits only

October 12

Final Chair signoff

October 14
DELIVER REPORT
TO OMB

September 23-October 4

Chair: Identifies items to be cut;

directs support team

Support team: Addresses

outstanding items; submits report to BEA Communications team for

layout

BEA Comms: Typesets report **Members:** Last opportunity for

explicit text edits

October 4-October 10

All members: Raise egregious issues for Chair consideration

Chair: Considers flagged issues;

directs support team

issues

Support team: Completes final copy editing and works with BEA Comms team to address layout

October 10-12

Chair/support team: Final

review